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J.M. Kersh, Assoclate General Manager 
Environmental Restoratlon and Waste Management 
EG&G, Rocky Flats, Inc. 

DOE has received approval from the Enwonmental protection Agency for changes to Interagent 
Agreement (MG) schedules as hsted below These revised dates have been developed through 
consultaQon with members of your staff. These rewsed dates arc estabhshedper IAG guidehncs 
carry the same primty as dates in the origmal Table 6 of the IAG. 

DOCUMENT ORIGINAL REVISED 
NAME DATE DATE 

F d  SOP Addendum for OW, Phase III 1/25/91 3/1/91 RFvRIworkDlan 
Fmal SOP, V&mc 4 - Surface Water and 1/25/91 3/1/91 Volume 5 - Ecology 
Final Qual~ty Assurance Project Plan 2/1/91 3/1/91 
Fmd SOPS, Volume 1 - Field +nons, 2/1/91 3/1/91 
Geotechcal, Volume 6 - Ax Volume 2 - Groundwater, Volume 3 - 
Frnal SOP Addendum for OU2, Phase II 2/1/91 RFVRI WOrkDlan 
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